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EXECUTIVE SUMMARY 

The purpose of this Site Visit Report is to document the work performed to complete an inventory of 
Government Furnished Equipment (GFE) for the anticipated SEPS Completion project. The effort 
commenced under Administrative Work Order WO-A-0099 and was transferred to Long Term Work Order 
WO-LT-0091 SEPS Completion, Task No. 1. The primary goal of this inventory is to conduct a physical 
verification of the material and equipment in the custody of DABS. The GFE material and equipment are 
designated to be used for the SEPS Completion project.  This GFE had previously been stored at the 
Kandahar Air Field (KAF) and has now been transferred to a DABS storage yard (Junction #2) in Kandahar. 
The material was transferred from KAF to the Storage Yard in several trips over a three months period. 
Using an inventory list (spreadsheet titled Annex A by the USACE) provided by USACE (see Appendix A), 
Tetra Tech AESP performed a physical inventory and verification of the GFE moved to the DABS Junction 
#2 Storage Yard. 

1. Tt was able to verify that 46.3 % (26,295 of 56,840) of the inventory units listed in Annex A that has
been received by DABS and stored at the Junction #2 storage yard.  Tt was not able to verify 53.7
% (30,545 of 56,840 inventory units).  The itemization is found in Appendix B (cells H472:J475).

2. The items that could not be found are valued at $ 1,017,944 of total value ($6,666,649) which is 15.3
percent of the total value.  The valuation is found in Appendix B (cells H467:J470).

The level of site protection for the GFE material at the storage yard for the GFE equipment is consistent with 
the protection of the DABS’s equipment at the storage yard.  Some site protection practices are good, 
however, there are opportunities for improved site protection.  The elaboration is in Section 3.5.   

DISCLAIMER 
The author’s views expressed in this publication do not necessarily reflect the views of the United States Agency for 
International Development or the United States Government. 
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1.0 INTRODUCTION 

The purpose of the site visits was to conduct a physical inventory of the SEPS completion GFE located at the 
Kandahar DABS Junction #2 Storage Yard. Junction #2 Storage Yard is located in southwest portion of 
Kandahar city. This facility is watched by DABS personnel and is surrounded by burned brick boundary walls. 
Appendix D is the aerial map for Kandahar DABS Junction #2 Storage Yard.   

2.0 SITE VISITS 

Engineers from Tetra Tech (Tt), Afghanistan Engineering Support Program (AESP) conducted four site visits to 
Kandahar for several days beginning on these dates: November 30, 2014; February 22, 2015; March 28, 2015; 
and April 15, 2015 for the inventory effort as specified in WO-A-0099 and WO-LT-0091. 

3.0 SITE VISIT DETAILS 

3.1 FIRST TRIP 

Upon arrival at Kandahar, Tt contacted (Project Manager for USACE in the Middle East) for 
access confirmation for Monday morning.  tated that he was not able to provide access until Wednesday, 
December 3, 2014.   

On December 2, 2014, at 4:00pm, Tt again contacted  for confirmation of access for December 3, 2014. 
Brian confirmed the access and suggested meeting at gate #5 at 9:00 am on December 3. 

On December 3, 2014, the Tt team reached KAF gate #5 at 9:00 am. After registration and badge scanning, the 
Tt team entered the military compound at KAF. Tt contacted  to tell him, they were through the gate.  
stated that since he was not able to find transportation, he could not come to meet them. Walking inside the 
military compound was not possible without an escort, so Tt personnel returned to their hotel. After 45 minutes 

 contacted Tt and confirmed that he found transportation and was now ready to escort Tt team to the 
equipment storage area for only two hours.   

Tt arrived at the equipment storage facility with  at approximately 11:30am on the same day. The storage 
facility was secured by a fence.   

There were 18 closed containers, 14 open roof containers, and outdoor palletized materials. In general, all the 
equipment seemed to be in good condition.   

Tt and randomly opened five of the 18 closed containers.  These containers at KAF were not locked nor 
sealed.  Two of them contained 110kV Gas Circuit Breakers (GCB) and three of them contained a total of 19 
distribution transformers. These last three containers and their contents were not shown on the GFE inventory 
list.  

The equipment in the yard included, but was not limited to, the following:  power transformers, 20kV circuit 
breakers, 20kV manual vertical breaker switch, 110kV vertical breaker switches, current and potential 
transformers, control and relay panels, electrical substation structural steel, suspension insulators, EMT elbows, 
conduit rigid, cable, aluminum conductor wire, capacitor bank, line post insulators, concrete poles, pad mounted 
transformers, diesel generators, and fiberglass poles. 

There was other SEPS equipment, such as well pipes and steel structures for storage yard construction, which 
were not part of GFE inventory list (spreadsheet) provide by the USACE  stated the he would hand over 
at a later stage the construction material to a future SEPS contractor for installation.  

 mentioned that he had scheduled the delivery of equipment to DABS on Sundays, Tuesdays, and 
Thursdays until all the equipment are transferred.  The actual transfers took place over a three months period.  

Due to time limitations and security issues at KAF, Tt was not able to conduct a full inventory of all equipment 
inside KAF. It was decided that the full inventory could be possible once all the GFE material and equipment 
was delivered to DABS.  
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3.2 SECOND TRIP 

Upon arrival at Kandahar, Tt contacted  (Kandahar DABS Manager) to set up a meeting. At 
2:00 pm Tt met with Eng. he introduced  (Kandahar DAB’S Finance 
Manager) to assist Tt with the inventory. After introduction, Tt and DABS’ Finance Manager conducted a site 
visit to Junction #2 Storage yard where the SEPS completion GFE equipment was stored.  

The Kandahar DABS Finance Manager introduced Mr. (DABS Juction#2 Storage Yard 
Employee) in charge to help Tt during the inventory. 

On February 23, 2015, at 8:00am, Tt started outdoor equipment inventory till 11:30am.  Tt could not continue 
the inventory for the full day due to rain. The next day, Tt resumed the inventory efforts till February 26, 2015. 
On February 26, 10:30am Tt completed the inventory of outdoor equipment.  

Tt could not conduct an inventory of equipment inside the wooden boxes and of the steel structures since 
opening the crate and boxes was required. Tt also could not verify the equipment located inside the containers, 
since Kandahar DABS placed the containers door to door and door to wall.  To verify the contents of those 
containers, Tt required a crane to move them in such a way to allow one or two persons get into the containers, 
perform the inventory, and finally move the containers back to their original place.  However, the crates and the 
containers were opened on the third and fourth trips, as reported below.   

Tt could only verify the outdoor equipment, which is a small percentage of the entire GFE in this site visit.  

During the inventory, Tt learned that there was a discrepancy between DABS and KAF; some GFE was still 
located at KAF. The time when DABS would be able to get the remaining equipment from KAF was not clear 
during this trip.  By the end of the fourth trip it was Tt’s understanding that this remaining equipment had been 
moved from KAF to DABS.    

Tt also noticed that there was equipment and materials at the storage yard which was not included in Annex A, 
SEPS Completion GFE inventory received from USACE. Annex A is included in Appendix A of this report. 

3.3 THIRD TRIP 

Upon arrival at Kandahar, Tt contacted (Kandahar DABS Finance Manager) and 
set up a meeting. At 1:30pm Tt met with  to make a plan to have a crane in order 
to move the containers to allow one or two persons into the containers. Mr. Abdul Nasir Hassanzada directed 
the DABS Transportation Manager to arrange a crane for the next day.  

Kandahar DABS Finance Manager introduced (DABS Junction #2 Storage yard Person) 
and  (Junction #2 Manager) to help Tt during the inventory. 

The next day (March 29, 2015) at 8:00am, Tt started the outdoor equipment verification which were inside crates 
until the DABS crane arrived at 11:00am and started moving the containers. Then Tt started verification of the 
equipment inside containers. The next day Tt resumed the verification efforts and continued till April 8, 2015.  

On this trip, the Tt inventory team included (Tetra Tech, Civil Engineer) for verification of 
structural equipment.  

The Tt Civil Engineer could not find the structural steel which was listed in GFE inventory list, as shown in 
Section 3.3.1, below. However, there were other steel structures delivered to the Kandahar DABS Junction #2 
Storage Yard. Those steel structures are listed in Appendix B. 

3.3.1 Table: 1 PO-0076 Electrical Substation Structural Steel part of GFE inventory list 
See explanation above.   

No Item Description  Quantity  

1 Structural Steel Column Galvanized  10 

2 Structural Steel Bundled Galvanized 19 
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3 Support Structural Steel Galvanized 72 

4 Column 10m Steel Galvanized 5 

5 Fittings Palletized Box 1 

3.3.2 Containers and Seal Numbers 
At the end of each day during the inventory work, the containers were left open (unlocked and unsealed), and 
the containers were not placed up against the walls.  Tt and Kandahar DABS storage yard supervisor locked 
and sealed all containers on last day of the verification.   

Below are the containers and seal numbers as left by DABS at the end of the inventory: 

1. Containers # 1 (934548) DABS Seal # (GXZ 2597)
2. Containers # 2 (5001278) DABS Seal # (GXZ 2636)
3. Containers # 3 (994036) DABS Seal # (GXZ 2591)
4. Containers # 4 (286922) DABS Seal # (GXZ 2539)
5. Containers # 5 (158491) DABS Seal # (GXZ 2571)
6. Containers # 6 (902842) DABS Seal # (GXZ 2647)
7. Containers # 7 (521957) DABS Seal # (GXZ 2599)
8. Containers # 8 (684300) DABS Seal # (GXZ 2638)
9. Containers # 9 (546873) DABS Seal # (GXZ 2642)
10. Containers # 10 (515129) DABS Seal # (GXZ 2652)
11. Containers # 11 (000158) DABS Seal # (GXZ 2632)
12. Containers # GFE 1 (468843) DABS Seal # (GXZ 2561)
13. Containers # GFE 2 (479677) DABS Seal # (GXZ 2547)
14. Containers # GFE 3 (704408) DABS Seal # (GXZ 2567)
15. Containers # GFE 4 (461735) DABS Seal # (GXZ 2646)

3.3.3 Photo from the Third Trip 

Photograph 1- Container Seal Type 
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3.4 FOURTH TRIP 

Tt received notification from (USAID) that all equipment and material had been transferred 
from KAF to the DABS storage yard as of April 13, 2015.  

Tt deployed one Electrical Engineer to finalize the inventory of GFE material at Kandahar DABS Junction #2 
storage yard.  

Tetra Tech (Tt) left Kabul for Kandahar on Wednesday, April 15th, 2015 at 8:30 am and arrived at Kandahar at 
9:30 am local time.  

The only additional GFE items that had arrived at the DABS Junction #2 storage yard were pre-stressed 
concrete 20kV distribution poles. Tt conducted the inventory of the concrete poles and returned back to Kabul 
on April 16th, 2015 at 1:30 PM local time.   

The concrete poles were not stored in a manner that keeps them from breaking.  The poles should be stacked 
on timbers, with a timber supporting each end of a pole.   

Photograph 2- Pole Arrangement 

3.5 SITE CONDITION 

See Appendix D for an aerial map of the Kandahar DABS Storage Yard. 

During the second, third and fourth trips the team observed the physical security of the DABS Junction #2 
Storage Yard.  The first trip was the KAF facilities.   

The Kandahar DABS Storage Yard has one entry and that one entry has a house for a watch person. DABS 
reports that the watch house is staffed 24 hours a day, seven days a week.  The perimeter wall is about two 
and one-half meters high and is not topped with protective measures such as concertina wire.  The perimeter 
wall is burned brick (that is, fired brick, not cinder block).   
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Protective measures done well:   

1. As a positive point, the containers were placed in the yard with their doors against the wall.  The 
container would have to be moved to provide access; not impossible, but very difficult and obvious.   

2. There was a high perimeter wall. 
3. There was perimeter lighting. 
4. There was a watch person and a building for the watch person.  
5. The site was graded and drained in such a manner that the site did not flood during a rain storm that 

occurred during the second visit.   

Opportunities for improvement:  

1. The TT team had a letter of authorization, and were escorted in the first day by a DABS person.  
However, the Tt team members were not asked to prove their identity by providing some form of 
generally accept identification.  The TT persons were not asked to sign the log book.  A good practice 
would be for the watch person to ask for and examine identification document and to ask the visitor to 
sign a log book1.   

2. A positive aspect is that the containers are both locked and sealed with one-time use, tamper resistant 
seals that have seal numbers.  See Photograph 1 above.  The Tt-DABS team recorded the seal 
numbers at the end of the trip (see Section 3.3.2, above) but a better practice is to seal the container 
each time the container is left unattended and to check the serial number of the seal each time the 
container is opened.   

3. The substation equipment (for example, power transformers, steel, disconnect switches, MV CTs, 
concrete poles, etc.) are exposed to the elements. It is expected that they will not be damaged.  
However, some equipment (for example, the SEL electronic relay panels) are intended for indoor air 
conditioned environment.  The SEL equipment is in containers, which are expected to get very hot in 
the sun.  The materials have been in the Kandahar region about three years.  The integrity of this kind 
of electronic equipment is a concern.   

4. As reported above, the concrete poles were not stored in a manner that keeps them from breaking. 
5. DABS has perimeter lighting.  However, the perimeter lighting goes out when the local power goes out. 

There was no generator for the facility. 
6. The layout of the yard is such that the watchman cannot see all of the storage yard from the watch 

house at the gate.  There were no watch towers.   
7. The neighbors to the Junction 2 Storage Yard are non-DABS industrial users and residential areas.  A 

concern is that material and persons could pass between the DABS storage yard and the neighboring 
non-DABS facilities.   

8. Suggestion is to install concertina wire along the top of the perimeter wall.   

3.6 OBSTACLES OVERCOME 

A brief description of the obstacles encountered during the inventory process follows.  The obstacles were 
overcome and the inventory was conducted.   

A. The number identification on the containers at KAF were removed or destroyed during the transfer 
process between KAF and the DABS Junction#2 storage yard. 

B. Tt was not able to locate manufacturer’s or the shipper’s packing lists for any of the listed items inside 
the crates or on the palletized outdoor equipment. 

C. All of the containers were oriented so that the doors were facing the walls, and could not be opened 
without moving the containers away from the walls.  As mentioned above, this was a logistical obstacle, 
but it was a good site protection practice.   

1   In the future Tt personnel will be instructed to both present some form of identification and to offer to sign 
the log book.   
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D. USACE did not submit any documents other than Annex A, found in Appendix A, to Kandahar DABS 
regarding GFE equipment which were delivered to Kandahar DABS storage yard from KAF.   

4.0 CONCLUSION 

The inventory of GFE items for the SEPS completion, based on the GFE list received from USACE, was 
concluded at the end of the fourth trip.   

At the end of this inventory work Tt was not aware or told of any remaining GFE material at KAF.   

Tt conducted all of the inventory efforts in the presence of DABS representatives. During the inventory Tt needed 
to break the seals on the containers. After the inventory was done, the containers were resealed by DABS’ 
representatives. 

4.1 COUNT 

Appendix B shows the identified GFE items marked with (√).  Those GFE items that were not verified are 
unmarked.  The right hand columns of Appendix B are derived from USACE Annex A (Appendix A).   

A significant portion of steel structure, grounding connection hardware, conductors, fittings, nuts and bolts and 
other small material and equipment (refer to Appendix B inventory list for details) were not found at the DABS 
Junction #2 Storage Yard during the inventory.  However, there is the possibility that these items could be found 
later somewhere else.   

When conducting the count an inventory unit was defined to be an object that could be identified and counted.  
For example, the following are examples of one inventory unit:  one circuit breaker, one power transformer, one 
relay panel, one reel of wire (regardless of length), one box of fittings.  Examples of a multiple inventory unit are 
concrete poles, lengths of tubing, large anchor bolts, and large steel structures; each of these items could be 
individually identified and counted.  Therefore, interpreting what percentage is missing is problematic since all 
items inventoried are relatively equal, regardless of quantity.  For example, does one reel of wire that is two 
kilometers long count as 1, 2, or 2000?  Also, is one box of washer counted as one box or as 250 washers. A 
better expression of the unaccounted for items is presented in Section 4.2, below.   

See the bottom of the table (Cells H472: J475) in Appendix A where the following are reported. 

Analysis Based on Counts (Inventory Units)  

Observed Quantity (Column G) Missing Items  
(Column C - Column G) Expected Quantity (Column C) 

26,295.6 30,545.0 56,840.6 
46.3% 53.7% 100.0% 

 

Tt also encountered structural steel that was not included in the GFE list from USACE, but were part of a delivery 
from KAF to Kandahar DABS Junction #2 Storage Yard. Since verification of items not included in the USACE 
list nor part of the SOW for this work order, Tt did not perform an inventory of them. However, Tt did list them. 
Those items are included in Appendix C.  

4.2 VALUE 

The unit values used in Appendix C are the unit values that are on the Annex A GFE list that was provided by 
the USACE.   

Appendix B shows the valuation of the GFE items. This Appendix B shows both the value of (a) what appears 
on USACE Annex A and (b) what Tt found during the inventory. The table below summarizes the results.  See 
Appendix B, cells H467 : J470. 
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Analysis Based Upon Valuation 

 Value of Items Verified 
(Column H)  

Value of Missing Items 
 (Column I) 

Value of Items Verified Plus 
Items Not Found 

$5,648,705.69 $1,017,944.02 $6,666,649.71 

84.7% 15.3% 100.0% 

The expensive items such as: power transformers, circuit breakers, and disconnect switches were included in 
the verified item list. The items that were missing appear to be small items such as grounding fittings, discharge 
counters, fuse assemblies, nuts, bolts, washers, supports, clamps, and anchors; though, there is a large quantity 
of these small items as reported in Appendix B.  

4.3 SITE PROTECTION 

Some practices and facilities at the Kandahar DABS Junction # 2 Storage Yard are done well, such as having 
a high perimeter wall, perimeter lighting, a watch person with a watch house, and placing the doors of the 
containers up against the walls.  However, there are opportunities for improvement, such as full time power for 
the perimeter lighting, installing concertina wire along the top of the perimeter wall, watch tower or higher watch 
house so that the watch person can see the whole yard, checking identification and signing log book at entry 
and exit, sealing as well as locking the containers.  Also, the environmentally sensitive electronic equipment 
should be moved to an air conditioned facility.   
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1 of 13

1

2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35

A B C D E F

Container 1  934548 Qty Unit Cost Subtotal PO total

110 kV surge arrestor w/insulating base 6
Discharge counter 5
110 kV surge arrestor w/insulating base 9
20 kV surge arrestor w/insulating base 57
13.8 kV surge arrestor w/insulating base 6
Horizontal inverted power distribution fuse assembly 9
Vertical offset power distribution fuse assembly 18

Battery Charger 2
Battery 2
Battery Rack 2
Battery Charger 1
Battery 1
Battery Rack 1

4/0 to 4 splice  483
4/0 to 4/0 tee splice 539
4/0 to #2 tee splice 153
4/0 to 3/4 ground rod 181
4/0 to 2" tee post  154
Hydraulic hand operated tool 1
U997 die 1
PU998 die 1
UPRECRIMP 34  1
Sectional ground rod 3/4" x 10' 50
Coupling for sectional ground rod 27
Ground rod standard 3/4" x 10' 131

INSULATOR PORCELAIN DEAD END In yard 192
VIBRATION DAMPER FOR ACSR 340

Annex A to Attachment 1

Inventory of Electrical Equipment transferred from USFOR-A to Da Afghanistan Breshna Sherkat

PO-28415 20KV Pole Hardware

PO-0057 Lightning Arrestors

PO-0074 Substation Battery Room Equipment

PO-06939 Grounding Connection Hardware for use with PO-6530
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36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72

A B C D E F
COMPRESSION JOINT FOR ACSR 28
GALV BOLT SQUAREHEAD 7/8 x 3" 28
GALV BOLT SQUAREHEAD 7/8 x 4" 172
POLE BAND, GALV, 4-WAY 90 68
CONNECTING LINK 3/8 x 2" 450
ROLLER POLE BAND, GALV, 2-3/4" 68
KELLEMS SUPPORT GRIPS 12

EMT COMPRESSION CONNECTORS 1" 250
EMT COMPRESSION CONNECTORS 2" 100
EMT COMPRESSION COUPLINGS 1" 151
EMT COMPRESSION COUPLINGS 1" 100
GRC 3/ 4" COUPLINGS 50
GRC 1" COUPLINGS 100
GRC 2" COUPLINGS 100
GRC 4" COUPLINGS 25
GRC 3/ 4" CONNECTOR 25
GRC 1" CONNECTOR 25
GRC 2" CONNECTOR 25
GRC 4" CONNECTOR 25
LOCK NUTS 1" 200
LOCK NUTS 2" 100
LOCK NUTS 4" 100
GROUNDING BUSHINGS 1" 25
GROUNDING BUSHINGS 2" 25
GROUNDING BUSHINGS 4" 25
LIQUID TIGHT FLEX 1" STRAIGHT 25
LIQUID TIGHT FLEX 2" STRAIGHT 25
LIQUID TIGHT FLEX 4" STRAIGHT 16
LIQUID TIGHT FLEX 1" 90 DEGREE CONNECTOR 25
LIQUID TIGHT FLEX 2" 90 DEGREE CONNECTOR 25
LIQUID TIGHT FLEX 4" 90 DEGREE CONNECTOR 16
RED WIRE NUTS 1000
BLACK ELECTRICAL TAPE 50
EMT COMPRESSION CONNECTORS 3/4 100
CONDUIT HANGER, "MINI'S" W BOLT & NUT 3/4" 600
CONDUIT HANGER, "MINI'S" W BOLT & NUT 1" 250

PO-48091 Fittings
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73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99

100
101
102
103
104
105
106
107
108
109

A B C D E F
CONDUIT HANGER, "MINI'S" W BOLT & NUT 2" 125
CONDUIT HANGER "MINI'S" W BOLT & NUT 4" 25

Container 2  5001278 Qty
PO-0048 ATYS 630Amp 2
PO-0048 ATYS 400Amp 1
PO-0048 Gen Set Control Panel 3
PO-0073 Tangi Relay Panel #1 1

Container 3  994036 Qty
PO-23230 Centrifugal Roof Exhausts 2

BUS TUBING 90 MM 3" In Yard 960
BOLT, GALVANIZED 1/2" x 2 1/2" 1600
NUT, GALVANIZED 1/2" 1600
WIRE, SHIELD, 3/8 IN 500
WASHER, FLAT, GALVANIZED 1/2" 3200
BUS SUPPORT, 3" 17
END BELL, 3" 9
TERMINAL BOLTED, 3" 18
DEADEND, COMPRESSION, EYE TYPE 42
SHACKLE, ANCHOR 5/8" 48
Y-CLEVIS, HOT LINE SOCKET 3/4" 6
Y-CLEVIS, HOT LINE BALL 3/4" 72
WASHER, BELLEVILLE SPRING 1600
COUPLER, BOLTED, ALUMINUM 3" 12
TERMINAL, TEE, BOLTED, ALUMINUM, 3" 30
BUS SUPPORT, 3" 21
BUS SUPPORT, ALUMINUM, 3" 6
TERMINAL, BOLTED, STRT, ALUMINUM, #4 12
CLAMP, SINGLE CABLE TO FLAT 240
CLAMP, TWO CABLES TO FLAT 300
TERMINAL, BOLTED, 2 HOLE PAD 14
BOLT, HEX HEAD, 1/2" 35
WASHER, ROUND, 1/2" 35
BRAID, FLEXIBLE COPPER, TYPE B 5
CONNECTOR, GROUND, FENCE POST 4" 8

PO-32203 Conductors and Fittings
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110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146

A B C D E F
CONNECTOR, GROUND, FENCE POST 2" 9
CONNECTOR, GROUND, FENCE POST 1 5/8" 63
CONNECTOR, GROUND, FENCE POST 3" 4
CONNECTOR, BRONZE, VICE-COMPRESSION 189
ANCHOR SHACKLE, 5/8" 12
STRAIN CLAMP, BOLTED, DUCTILE IRON 6
CHAIN LINK, GALVANIZED, 30K LBS 6
CONNECTOR, GROUND, FENCE POST 2 1/2" 50
LUG, TERMINAL, ONE HOLE #4 2
LUG, TERMINAL, COMPRESSION 1
WASHER, LOCK, SPLIT 1/2" 10
NUT, HEX HEAD, 1/2" 10
LUG, TERMINAL, COMPRESSION 6
CONNECTOR, TEE, COMP, 120 - 120MM 152
CONNECTOR, TEE, COMP, 120-35MM 70
BOLT M12 -1.75x60MM 50
BOLT M12 -1.75x70MM 20
BOLT M18- 2.5x65MM 26
BOLT M12 -1.75x75MM 26
BOLT M12 -1.75x50MM 40
NUT M12 -1.75 286
WASHER ROUND 16MM 160
WASHER, LOCK, SPLIT 16MM 160
BUS TUBING 90 MM 3" 960
BOLT, GALVANIZED 1/2" x 2 1/2" 1400
NUT, GALVANIZED 1/2" 1400
WASHER, FLAT, GALVANIZED 1/2" 2800
BUS SUPPORT, 3" 27
END BELL, 3" 12
TERMINAL BOLTED, 3" 18
DEADEND, COMPRESSION, EYE TYPE 30
SHACKLE, ANCHOR 5/8" 33
Y-CLEVIS, HOT LINE SOCKET 3/4" 33
Y-CLEVIS, HOT LINE BALL 3/4" 21
WASHER, BELLEVILLE SPRING 1400
COUPLER, BOLTED, ALUMINUM 3" 15
TERMINAL, TEE, BOLTED, ALUMINUM, 3" 30
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147
148
149
150
151
152
153
154
155
156
157
158
159
160
161
162
163
164
165
166
167
168
169
170
171
172
173
174
175
176
177
178
179
180
181
182
183

A B C D E F
BUS SUPPORT, 3" 21
TERMINAL, TEE, BOLTED, ALUMINUM, #4 1
TERMINAL, BOLTED, STRT, ALUMINUM, #4 3
CLAMP, SINGLE CABLE TO FLAT 210
CLAMP, TWO CABLES TO FLAT 205
TERMINAL, BOLTED, 2 HOLE PAD 14
BOLT, HEX HEAD, 1/2" 34
WASHER, ROUND, 1/2" 34
BRAID, FLEXIBLE COPPER, TYPE B 3
CONNECTOR, GROUND, FENCE POST 4" 4
CONNECTOR, GROUND, FENCE POST 2" 5
CONNECTOR, GROUND, FENCE POST 1 5/8" 48
CONNECTOR, GROUND, FENCE POST 3" 10
CONNECTOR, BRONZE, VICE-COMPRESSION 144
ANCHOR SHACKLE, 5/8" 15
CHAIN LINK, GALVANIZED, 30K LBS 10
LUG, TERMINAL, ONE HOLE #4 3
WASHER, LOCK, SPLIT 1/2" 6
NUT, HEX HEAD, 1/2" 6
ROD, FULL THREADED, 5/8" 8
NUT, OVAL EYE, ULTIMATE STRENGTH 4
LUG, TERMINAL, COMPRESSION, COPPER 3
LOCKNUT, SQUARE, 5/8" 12
CONNECTOR, TEE, COMP, 120- 120MM 130
CONNECTOR, TEE, COMP, 120-35MM 50
BOLT M12 -1.75x60MM 50
BOLT M18- 2.5x75MM 18
BOLT M12 -1.75x70MM 10
BOLT M18- 2.5x65MM 13
BOLT M12 -1.75x75MM 25
BOLT M12- 1.75x50MM 40
BOLT M16- 2x65MM 115
BOLT M12 -1.75x50MM 150
NUT M12 -1.75 365
NUT M16-2 296
WASHER ROUND 16MM 296
WASHER, LOCK, SPLIT 16MM 296
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184
185
186
187
188
189
190
191
192
193
194
195
196
197
198
199
200
201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
216
217
218
219
220

A B C D E F
TERMINAL, COMPRESSION, 477 162
TERMINAL, COMPRESSION, 1590 223
TERMINAL, TEE-TAP, COMPRESSION, 477 7
TERMINAL, TEE-TAP, COMPRESSION, 1590 44
BUS SUPPORT, 1590 12
EXTENSION LINK, HOT LINE 24
SUSPENSION INSULATOR 110
TERMINAL, COMPRESSION, 477 180
TERMINAL, COMPRESSION, 1590 164
TERMINAL, TEE-TAP, COMPRESSION, 477 21
TERMINAL, TEE-TAP, COMPRESSION, 1590 30
BUS SUPPORT, 1590 9
EXTENSION LINK, HOT LINE 15
SUSPENSION INSULATOR 274
STRAIN CLAMP 10
JOINT COMPOUND 3
CABLE MOUNTING BRACKET DOUBLE CLAMP 3
CROSSARM MOUNTING BRACKET 3
HILTI DRILL BIT 1
HILTI STD STUD ANCHOR 8
CONNECTOR TERMINAL EYEBOLT 173
CHANNEL 1 5/8" x 1 5/8" GALVANIZED 2
CHANNEL NUT 3/8" -16 GALVANIZED 8
BOLT M16 - 2 x45 MM GALVANIZED 160
BOLT M12 -1.75 x 45 MM GALVANIZED 150
NUT, M16- 2 GALVANIZED 160
JOINT COMPOUND 3
CABLE MOUNTING BRACKET DOUBLE CLAMP 7
CROSS ARM MOUNTING BRACKET 7
CONNECTOR, GROUND, FENCE POST 33
HILTI DRILL BIT 1
HILTI STD STUD ANCHOR 8
CONNECTOR TERMINAL EYEBOLT 150
CHANNEL 1 5/8" x 1 5/8" GALVANIZED 2
CHANNEL NUT 3/8" - 16 GALVANIZED 8
CHANNEL NUT METRIC 8
BOLT M16- 2 x 45 MM GALVANIZED 150
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221
222
223
224
225
226
227
228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257

A B C D E F
BOLT M12 - 1.75 x 45 MM GALVANIZED 90
TERMINATION, CABLE OUTDOOR 3
CLAMP, SINGLE CABLE TO FLAT 70-125 SQ 100
CLAMP, TWO CABLES TO FLAT 25-150 SQ 275
WASHER, ROUND 1/2" DIA 26
BRAID FLEXIBLE COPPER TYPE B 4
CONNECTOR, GROUND, FENCE POST 4" 4
CONNECTOR, GROUND, FENCE POST 2" 6
CONNECTOR, GROUND, FENCE POST 1 5/8" 34
CONNECTOR, GROUND, FENCE POST 3" 8
SAFETY PLANK, 14 GA 2'X6', 2" CHANNEL 13
CONNECTOR, GROUND, FENCE POST, 2 1/2" 20
HILTI DRILL BIT 1
HILTI STD STUD ANCHOR 8
CONNECTOR, BRONZE, VICE-COMPRESSION 6
CONNECTOR, TERMINAL, EYEBOLT #8 93
CONNECTOR, TEE, COMP, 120MM-120MM 150
CONNECTOR, TEE, COMP, 120MM-35MM 40
DIE, CIRCULAR, TWIN, NON BUTTING 1
DIE, TWIN, RADIAL, NON BUTTING 1
ADAPTER PLATE, 4 HOLE TO 6 HOLE 6
CABLE BREAKOUT, 35KV, 3 PHASE COND. 4
CLAMP, SINGLE CABLE TO FLAT 70-12S SQ 24
CLAMP, TWO CABLES TO FLAT 25-150 SQ 26
WASHER, ROUND 1/2" DIA 11
BRAID FLEXIBLE COPPER TYPE B 4
CONNECTOR, GROUND, FENCE POST 4" 4
CONNECTOR, GROUND, FENCE POST 2" 5
CONNECTOR, GROUND, FENCE POST 1 5/8" 17
CONNECTOR, GROUND, FENCE POST 3" 4
CONNECTOR, GROUND, FENCE POST, 2 1/2" 8
ANCHOR SHACKLE, 30,000 LBS STEEL 6
CONNECTOR, TERMINAL, EYEBOLT #8 3
CONNECTOR, TEE, COMP, 120MM-120MM 70
CONNECTOR, TEE, COMP, 120MM-35MM 20
DIE, TWIN, RADIAL, NON BUTTING 1
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258
259
260
261
262
263
264
265
266
267
268
269
270
271
272
273
274
275
276
277
278
279
280
281
282
283
284
285
286
287
288
289
290
291
292
293
294

A B C
Container 4  286922 Qty

Tangi marked 1
Kajaki marked 1

Container 5  158491 Qty

Wire, 120 SQ MM (1 Drum, 100x100x74cm) 1
Wire, 35 SQ MM (Pallet, 108x79x102cm) 1
Wire, 25 SQ MM
Wire, 25 SQ MM
WIRE "HAWK" 840
WIRE "LAPWING" 200
WIRE SHIELD 3/8 IN 7 STRAND 325
WIRE "PIGEON" 50
SAFETY PLANK, 14 GA 2'X6', 2" CHANNEL 13
WIRE "HAWK" 200
WIRE "LAPWING" 500
Bus Support PS6199-5-AA AL 3
CFTV- 3N-AA AL TEE CONN CABLE 4
FP30D-45-AA AL ELBOW 95Deg 3
PSG 199-3-AA ALBus Support 3
S3Z4.3 TEE Tap 5
TPC300 AA AZ TEE Con 3SP 12
CP300-AA-AL Coupler 3SPS 6
AC 470 AL Parallel Clamp 5
CFT V60-3N-AA AL TEE Con Cable 3
Cl300 E-AA AL lnt Corm a Bell 12
5340.3 Tee Tap 13
PSD 300-3-CH-AA AL Bus Spt 36
PSG 131-3-AA ALBus Spt 15
VES164 Dead End Sub Assembly 6
VES 083 Dead End Assembly 3
P1008 H6 3/8 Unistrut Chain 100
P1006 EG 6mm Unistrut Channel 100
PFTS300-14N AA AL Tee Conn 3 33
Hi Temp Filler Compound 3 Tins

PO-27826 Conductors and Fittings

PO-0073 Control and Relay Panels



Annex A (Continued)

9 of 13

295
296
297

298
299
300
301
302
303
304
305
306
307
308
309
310
311
312
313
314
315
316
317
318
319
320
321
322
323
324
325
326
327
328
329
330
331

A B C D E F
TS16 Terminal Conn 80
TS10 Terminal Conn 120
Term, AL OMP Cable Flat 9 3
Hubble Link Ext 20
SWD E46N Ductile Quadrant 7
AS25LBNK 12
ACF6B Gaffney 3
BW500 Washer 1/2 1050
VHCL500 12BW Lug 2 Hole 10
VHCS 10' Term Comp 10
VHCL400 12BN Lug 2 Hole 10
SWL050C Term Cable 1
AS25 Clevis 30K 2
LK30 5
HYBC 30 7
SWL025B Term Tee Flat 20
hsyc50 Link Socket Y Clevis 12
EC500Z Vise Type Connector 200

WIRE "LAPWING" 1600 FT
WIRE "PIGEON" 50
SAFETY PLANK 14 GA 24
WIRE "LAPWING" 1400 FT
SAFETY PLANK 14 GA 21

Container 6 902842 Qty

1-1/4" Anchor Bolts 1128
1" Anchor Bolts 136
3/4" Anchor Bolts 2072
1-1/4" x 2' 8-1/2" Anchor Bolts 312
3/4" x 1' 7-3/4" Anchor Bolts 460
1" x 1' 11-1/2" Anchor Bolts 32
1/4" x 2' Anchor Bolts 1688
3/8" x 3' Anchor Bolts 336
3/8" x 2-1/2" Anchor Bolts 112
1/2" x 3' Anchor Bolts 624

PO-0076 Anchor Bolts

  

PO-32203 Conductors and Fittings
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332

333
334
335
336
337
338
339
340
341
342
343
344
345
346
347
348
349
350
351
352
353
354
355
356
357
358
359
360
361
362
363
364
365
366
367

A B C D E F

1 x 120.0mm2 (Class 2 Stranded) BARE COPPER CONDUCTOR SOFT DRAWN 4 reels 8.1
1 x 35.0mm2 (Class 2) non-compacted BARE COPPER CONDUCTOR SOFT DRAWN 1 reel 0.5

Container 7 521957 Qty
PO-0055 V Switch Actuator Motors 21

Wire, 120 SQ MM (1 Drum, 100x100x74cm) 1
Wire, 35 SQ MM (1 Drum, 130x130x95cm) 1
Wire, 25 SQ MM (1 Pallet, 133x85x55cm) 1 Pallet
Wire, 25 SQ MM
WIRE "HAWK" 1700FT
WIRE "LAPWING" 1600FT
WIRE "PIGEON" 50
WIRE "HAWK" 1700FT
WIRE "LAPWING" 1400FT
WIRE SHIELD 3/8 IN 550
WIRE "PIGEON" 50

Container 8 684300 Qty
PO-0073 CONTROL & RELAY PANELS APHU 684300 9 45G1 1
PO-27826 Machine Bolt 19mm Galvanized 2

STRAIN CLAMP QUADRANT 141
CLAMP, PARALLEL GROOVE 126

Container 9 546743 Qty
PO-0073 CONTROL & RELAY PANELS APHU 546873 2 45G1 1

Container 10 515129 Qty
PO-0073 CONTROL & RELAY PANELS 515129 5 45G1 1

Container 11 000158 Qty
PO-0073 CONTROL & RELAY PANELS U000158 9 45G1 1

GFE Container 1 468843-0 Qty

PO-06530 Grounding Cable Reels

PO-32203 Conductors and Fittings

PO-28415 Clamps
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368
369
370
371
372
373
374
375
376
377
378
379
380
381
382
383
384
385
386
387
388
389
390
391
392
393
394
395
396
397
398
399
400
401
402
403
404

A B C
110KV GCB (CAXU 468843 0 42G1 G-1916U) 2
Support Column 2
Base Frame 2

GFE Container 2 479677-9 Qty
110KV GCB (TRLU 479677 9 42G1 G1915U) 2
Support Column 2
Base Frame 2

GFE Container 3 704408-8 Qty
110KV GCB (CAXU 704408 8 42G1 G-1918U) 2
Support Column 2
Base Frame 2

GFE Container 4 461735-0 Qty
110KV GCB (TTNU 461735 0 42G1 G-1914U) 2
Support Column 2
Base Frame 2

Outdoor Materials Qty
PO-0033 B919A Transformer 483200A001 1
PO-0033 B919B Transformer 483200A001 1
PO-0033 Transformer Installation Components 5 pallets

20KV Circuit Breaker 600amp 15
20KV Circuit Breaker 1250amp 1

20kV manual vertical breaker switch 600 amp 30
20kV manual vertical breaker switch 1250 amp 3
20kV motor operated vertical breaker switch 600 amp 3
Full load break vacuum interrupter 600 amp 3

PO-0048 Generator Model: MP220E MARAPCO SAC 1
PO-0048 Generator Model: MP400E MARAPCO SAC 2
PO-0051 110KV Circuit Breaker and Components 1
PO-0051 Sulphur Hexafluoride Gas

Vertical Breaker Switches 9

PO-0047 20kV Vertical Circuit Breakers

PO-0055 110kV Circuit Breakers

PO-0036 Circuit Breakers
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405
406
407
408
409
410
411
412
413
414
415
416
417
418
419
420
421
422
423
424
425
426
427
428
429
430
431
432
433
434
435
436
437
438
439
440
441

A B C D E F
Vertical Breaker Switch Controls 12
Vertical Fuses 18
Horizontal Fuses 9

Switchgear Assembly, 13.8kV Indoor, NEMA I, 15kV, Free-standing 1
Switchgear Assembly, 20kV Outdoor, NEMA 3R, metal-clad switchgear aisleless 1

PO-0059 Current & Potential Transformers 18
PO-0061 Distribution TX 400KVA 1
PO-0061 Distribution TX 100KVA

Wave Traps 110kV 4
Wave Tuners 110kV 4

PO-0068 Pad Mounted TX 300KVA 2
PO-0068 Pad Mounted TX 175KVA 1

Coupling Capacitor Voltage Transformer 18
Current Transformer 6
Current Transformer 6

PO-0073 Control & Relay Panels 1

Structural Steel Column Galvanized 10
Structural Steel Bundled Galvanized 19
Support Structural Steel Galvanized 72
Column 10m Steel Galvanized 5
Fittings Palletized Box 1

PO-0078 Transformer Distribution Platforms 22
PO-0083 24KV Insulator Station Post C10-170 1
PO-0083 24KV Insulator Station Post CB- 650 1

T7-B14 Concrete Poles- 14 meter 27
T12-B14 Concrete Poles - 14 meter 95

PO-27826 Suspension Insulators 96
PO-27826 - Bus Bars 22
PO-27826 Dead End Tee, Galvanized 2
PO-28415 Steel Arrester & Terminator 2
PO-28415 20kV 3 MV Armored Cable (247m) 1
PO-28415 Tangent Crossarms - 2000 83

PO-20015 Concrete Poles

PO-0071 Coupling Capacitor and Transformer

PO-0062 Line Traps and Line Tuners

PO-0076 Electrical Substation Structural Steel

PO-0058 Switchgear Assemblies
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442
443
444
445
446
447
448
449
450
451
452
453
454
455
456
457
458
459
460
461
462
463
464
465

A B C D E F
PO-28415 Tangent Crossarms - 2500 16
PO-32203 Suspension Insulators 576
PO-32203 Bus Bars 297
PO-43236 Aluminium Conductor Wire (3 reels, $30,816 total) 18

COMPOSITE FIBERGLASS POLES 15
JACKING LUG KIT 2
TOP CAP 15

EMT 90 DEGREE ELBOW 1" 25
EMT 90 DEGREE ELBOW 2" 25
CONDUIT SWEEP FOR 1" RIGID 25
CONDUIT SWEEP FOR 2" RIGID 25
CONDUIT SWEEP FOR 4" RIGID 25

PO-50466 Conductor Cable "Pigeon" (9 reels) 5
PO-50466 Compression Joint for #3 ACS "Pigeon" 20
PO-85 Capacitor Bank 1
PO-7659 Line Post Insulators 407
PO-42154 Battery Room Equipment 2
PO-62807 Hilti Drills, Bits, etc. 1
PO-63220 Hilti Anchors, Brushes, etc. 1
PO-69069 Bolts, Washers, Taps, etc. 1
PO-62566 Threaded Rod, Nuts, Washers, etc. 1

PO-43433  Fiberglass Poles and Fittings

PO-48091- Fittings
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1
2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

A B C D E F G H I J K L M N O

110 kV surge arrestor w/insulating base 6 _ _ _  √ COOPER

Discharge counter 5

110 kV surge arrestor w/insulating base 9 _ _ _  √ COOPER

20 kV surge arrestor w/insulating base 57 _ _ _  √ COOPER

13.8 kV surge arrestor w/insulating base 6

Horizontal inverted power distribution fuse assembly 9

Vertical offset power distribution fuse assembly 18

Battery Charger 2 _ _ _  √ GNB Found in  container#2  5001278

Battery                                                                                                         2 _ _ _  √ MARATH Found in  container#2  5001278

Battery Rack 2 _ _ _  √ Found in  container#2  5001278

Battery Charger 1 _ _ _  √ GNB Found in  container#2  5001278

Battery 1 _ _ _  √ MARATH Found in  container#2  5001278

Battery Rack 1 _ _ _  √ Found in  container#2  5001278

4/0 to 4 splice  483

4/0 to 4/0 tee splice 539

4/0 to #2 tee splice 153

4/0 to 3/4 ground rod 181

4/0 to 2" tee post  154

Hydraulic hand operated tool 1

U997 die 1

PU998 die 1

UPRECRIMP 34  1

Sectional ground rod 3/4" x 10' 50

Coupling for sectional ground rod 27

Ground rod standard 3/4" x 10' 131

INSULATOR PORCELAIN DEAD END In yard 192

VIBRATION DAMPER FOR ACSR 340 _ _ _  √ FAFL

COMPRESSION JOINT FOR ACSR 28 _ _ _  √ FAFL

GALV BOLT SQUAREHEAD 7/8 x 3" 28 _ _ _  √ DIPR

GALV BOLT SQUAREHEAD 7/8 x 4" 172 _ _ _  √ DIPR

POLE BAND, GALV, 4-WAY 90 68 _ _ _  √ DIPR

CONNECTING LINK 3/8 x 2" 450 _ _ _  √ DIPR

ROLLER POLE BAND, GALV, 2-3/4" 68

KELLEMS SUPPORT GRIPS 12 _ _ _  √ HUBBELL

EMT COMPRESSION CONNECTORS 1" 250 _ _ _  √ TOPAZ 

EMT COMPRESSION CONNECTORS 2" 100 _ _ _  √ TOPAZ 

EMT COMPRESSION COUPLINGS 1" 151 _ _ _  √ TOPAZ Found in  container#3  994036

EMT COMPRESSION COUPLINGS 1" 100 _ _ _  √ TOPAZ 

GRC 3/ 4" COUPLINGS 50 _ _ _  √ TOPAZ 

GRC 1" COUPLINGS 100 _ _ _  √ TOPAZ 

GRC 2" COUPLINGS 100 _ _ _  √ TOPAZ 

GRC 4" COUPLINGS 25 _ _ _  √ TOPAZ 

GRC 3/ 4" CONNECTOR 25 _ _ _  √ TOPAZ 

GRC 1" CONNECTOR 25 _ _ _  √ TOPAZ 

GRC 2" CONNECTOR 25 _ _ _  √ TOPAZ 

GRC 4" CONNECTOR 25 _ _ _  √ TOPAZ 

LOCK NUTS 1" 200 _ _ _  √ TOPAZ 

LOCK NUTS 2" 100 _ _ _  √ TOPAZ 

LOCK NUTS 4" 100 _ _ _  √ TOPAZ 

GROUNDING BUSHINGS 1" 25 _ _ _  √ TOPAZ 

GROUNDING BUSHINGS 2" 25 _ _ _  √ TOPAZ 

GROUNDING BUSHINGS 4" 25 _ _ _  √ TOPAZ 

LIQUID TIGHT FLEX 1" STRAIGHT 25 _ _ _  √ TOPAZ 

LIQUID TIGHT FLEX 2" STRAIGHT 25 _ _ _  √ TOPAZ 

Appendix C Inventory Units and Valuation of Electrical Equipment transferred from USFOR-A to Da Afghanistan Breshna Sherkat

Container 1  934548

PO-0074 Substation Battery Room Equipment

PO-06939 Grounding Connection Hardware for use with PO-6530

PO-28415 20KV Pole Hardware

PO-48091 Fittings

USACE Annex A (Repeated) Tetra Tech Findings

Catalog Brand

PO-0057 Lightning Arrestors

Condition - 
Appears Good

Condition - 
Damage

Unit Cost Subtotal PO TotalQty RemarksValue of Missing Items
Value of Verified and 

Extra Items
Observed 
Quantity

Model/Part/Serial
Number
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1
2

A B C D E F G H I J K L M N O
 to Da Afghanistan Breshna Sherkat

USACE Annex A (Repeated) Tetra Tech Findings

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

112

113

114

115

116

117

118

119

120

121

122

LIQUID TIGHT FLEX 4" STRAIGHT 16 _ _ _  √ TOPAZ 

LIQUID TIGHT FLEX 1" 90 DEGREE CONNECTOR 25 _ _ _  √ TOPAZ 

LIQUID TIGHT FLEX 2" 90 DEGREE CONNECTOR 25 _ _ _  √ TOPAZ 

LIQUID TIGHT FLEX 4" 90 DEGREE CONNECTOR 16 _ _ _  √ TOPAZ 

RED WIRE NUTS 1000 _ _ _  √ TOPAZ 

BLACK ELECTRICAL TAPE 50 _ _ _  √ TOPAZ 

EMT COMPRESSION CONNECTORS 3/4 100 _ _ _  √ TOPAZ 

CONDUIT HANGER, "MINI'S" W BOLT & NUT 3/4" 600 _ _ _  √ TOPAZ 

CONDUIT HANGER, "MINI'S" W BOLT & NUT 1" 250 _ _ _  √ TOPAZ 

CONDUIT HANGER, "MINI'S" W BOLT & NUT 2" 125 _ _ _  √ TOPAZ 

CONDUIT HANGER "MINI'S" W BOLT & NUT 4" 25 _ _ _  √ TOPAZ 

Container 2  5001278 Qty Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

PO-0048 ATYS 630Amp 2 _ _ _  √ JB

PO-0048 ATYS 400Amp 1 _ _ _  √ JB

PO-0048 Gen Set Control Panel 3 _ _ _  √ JB

PO-0073 Tangi Relay Panel #1 1 _ _ _  √ SEL

Qty Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

PO-23230 Centrifugal Roof Exhausts 2 _ _ _  √ Greenheck

BUS TUBING 90 MM 3" In Yard 960

BOLT, GALVANIZED 1/2" x 2 1/2" 1600 _ _ _  √ 

NUT, GALVANIZED 1/2" 1600

WIRE, SHIELD, 3/8 IN 500

WASHER, FLAT, GALVANIZED 1/2" 3200

BUS SUPPORT, 3" 17

END BELL, 3" 9

TERMINAL BOLTED, 3" 18

DEADEND, COMPRESSION, EYE TYPE 42

SHACKLE, ANCHOR 5/8" 48

Y-CLEVIS, HOT LINE SOCKET 3/4" 6

Y-CLEVIS, HOT LINE BALL 3/4" 72 _ _ _  √ 

WASHER, BELLEVILLE SPRING 1600

COUPLER, BOLTED, ALUMINUM 3" 12

TERMINAL, TEE, BOLTED, ALUMINUM, 3" 30

BUS SUPPORT, 3" 21

BUS SUPPORT, ALUMINUM, 3" 6

TERMINAL, BOLTED, STRT, ALUMINUM, #4 12

CLAMP, SINGLE CABLE TO FLAT 240 _ _ _  √ 

CLAMP, TWO CABLES TO FLAT 300 _ _ _  √ 

TERMINAL, BOLTED, 2 HOLE PAD 14

BOLT, HEX HEAD, 1/2" 35 _ _ _  √ 

WASHER, ROUND, 1/2" 35

BRAID, FLEXIBLE COPPER, TYPE B 5

CONNECTOR, GROUND, FENCE POST 4" 8 _ _ _  √ 

CONNECTOR, GROUND, FENCE POST 2" 9 _ _ _  √ 

CONNECTOR, GROUND, FENCE POST 1 5/8" 63

CONNECTOR, GROUND, FENCE POST 3" 4 _ _ _  √ 

CONNECTOR, BRONZE, VICE-COMPRESSION 189 _ _ _  √ 

ANCHOR SHACKLE, 5/8" 12

STRAIN CLAMP, BOLTED, DUCTILE IRON 6

CHAIN LINK, GALVANIZED, 30K LBS 6

CONNECTOR, GROUND, FENCE POST 2 1/2" 50 _ _ _  √ 

LUG, TERMINAL, ONE HOLE #4 2

LUG, TERMINAL, COMPRESSION 1

WASHER, LOCK, SPLIT 1/2" 10

NUT, HEX HEAD, 1/2" 10 _ _ _  √ 

LUG, TERMINAL, COMPRESSION 6

PO-32203 Conductors and Fittings

Container 3  994036

                

            



3 of 9

1
2

A B C D E F G H I J K L M N O
Appendix C Inventory Units and Valuation of Electrical Equipment transferred from USFOR-A to Da Afghanistan Breshna Sherkat

USACE Annex A (Repeated) Tetra Tech Findings

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

CONNECTOR, TEE, COMP, 120 - 120MM 152

CONNECTOR, TEE, COMP, 120-35MM 70

BOLT M12 -1.75x60MM 50

BOLT M12 -1.75x70MM 20

BOLT M18- 2.5x65MM 26

BOLT M12 -1.75x75MM 26

BOLT M12 -1.75x50MM 40

NUT M12 -1.75 286

WASHER ROUND 16MM 160

WASHER, LOCK, SPLIT 16MM 160

BUS TUBING 90 MM 3" 960

BOLT, GALVANIZED 1/2" x 2 1/2" 1400 _ _ _  √ 

NUT, GALVANIZED 1/2" 1400 _ _ _  √ 

WASHER, FLAT, GALVANIZED 1/2" 2800

BUS SUPPORT, 3" 27

END BELL, 3" 12

TERMINAL BOLTED, 3" 18

DEADEND, COMPRESSION, EYE TYPE 30

SHACKLE, ANCHOR 5/8" 33

Y-CLEVIS, HOT LINE SOCKET 3/4" 33

Y-CLEVIS, HOT LINE BALL 3/4" 21

WASHER, BELLEVILLE SPRING 1400

COUPLER, BOLTED, ALUMINUM 3" 15

TERMINAL, TEE, BOLTED, ALUMINUM, 3" 30

BUS SUPPORT, 3" 21

TERMINAL, TEE, BOLTED, ALUMINUM, #4 1

TERMINAL, BOLTED, STRT, ALUMINUM, #4 3

CLAMP, SINGLE CABLE TO FLAT 210 _ _ _  √ 

CLAMP, TWO CABLES TO FLAT 205 _ _ _  √ 

TERMINAL, BOLTED, 2 HOLE PAD 14 _ _ _  √ 

BOLT, HEX HEAD, 1/2" 34 _ _ _  √ 

WASHER, ROUND, 1/2" 34

BRAID, FLEXIBLE COPPER, TYPE B 3 _ _ _  √ 

CONNECTOR, GROUND, FENCE POST 4" 4 _ _ _  √ 

CONNECTOR, GROUND, FENCE POST 2" 5 _ _ _  √ 

CONNECTOR, GROUND, FENCE POST 1 5/8" 48

CONNECTOR, GROUND, FENCE POST 3" 10

CONNECTOR, BRONZE, VICE-COMPRESSION 144 _ _ _  √ 

ANCHOR SHACKLE, 5/8" 15

CHAIN LINK, GALVANIZED, 30K LBS 10

LUG, TERMINAL, ONE HOLE #4 3

WASHER, LOCK, SPLIT 1/2" 6 _ _ _  √ 

NUT, HEX HEAD, 1/2" 6 _ _ _  √ 

ROD, FULL THREADED, 5/8" 8

NUT, OVAL EYE, ULTIMATE STRENGTH 4

LUG, TERMINAL, COMPRESSION, COPPER 3

LOCKNUT, SQUARE, 5/8" 12

CONNECTOR, TEE, COMP, 120- 120MM 130

CONNECTOR, TEE, COMP, 120-35MM 50

BOLT M12 -1.75x60MM 50

BOLT M18- 2.5x75MM 18

BOLT M12 -1.75x70MM 10

BOLT M18- 2.5x65MM 13

BOLT M12 -1.75x75MM 25

BOLT M12- 1.75x50MM 40

BOLT M16- 2x65MM 115

BOLT M12 -1.75x50MM 150

NUT M12 -1.75 365

NUT M16-2 296

WASHER ROUND 16MM 296

WASHER, LOCK, SPLIT 16MM 296
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184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

203

204

205

206

207

208

209

210

211

212

213

214

215

216

217

218

219

220

221

222

223

224

225

226

227

228

229

230

231

232

233

234

235

236

237

238

239

240

241

242

243

244

TERMINAL, COMPRESSION, 477 162 $
TERMINAL, COMPRESSION, 1590 223 $
TERMINAL, TEE-TAP, COMPRESSION, 477 7 $
TERMINAL, TEE-TAP, COMPRESSION, 1590 44 $
BUS SUPPORT, 1590 12 $
EXTENSION LINK, HOT LINE 24 $
SUSPENSION INSULATOR 110 $
TERMINAL, COMPRESSION, 477 180 $
TERMINAL, COMPRESSION, 1590 164 $
TERMINAL, TEE-TAP, COMPRESSION, 477 21 $
TERMINAL, TEE-TAP, COMPRESSION, 1590 30 $
BUS SUPPORT, 1590 9 $
EXTENSION LINK, HOT LINE 15 $
SUSPENSION INSULATOR 274 $
STRAIN CLAMP 10 $
JOINT COMPOUND 3

CABLE MOUNTING BRACKET DOUBLE CLAMP 3 _ _ _  √ 

CROSSARM MOUNTING BRACKET 3 _ _ _  √ 

HILTI DRILL BIT 1 _ _ _  √ 

HILTI STD STUD ANCHOR 8 _ _ _  √ 

CONNECTOR TERMINAL EYEBOLT 173

CHANNEL 1 5/8" x 1 5/8" GALVANIZED 2 _ _ _  √ 

CHANNEL NUT 3/8" -16 GALVANIZED 8

BOLT M16 - 2 x45 MM GALVANIZED 160

BOLT M12 -1.75 x 45 MM GALVANIZED 150

NUT, M16- 2 GALVANIZED 160

JOINT COMPOUND 3

CABLE MOUNTING BRACKET DOUBLE CLAMP 7

CROSS ARM MOUNTING BRACKET 7 _ _ _  √ 

CONNECTOR, GROUND, FENCE POST 33

HILTI DRILL BIT 1 _ _ _  √ 

HILTI STD STUD ANCHOR 8 _ _ _  √ 

CONNECTOR TERMINAL EYEBOLT 150

CHANNEL 1 5/8" x 1 5/8" GALVANIZED 2 _ _ _  √ 

CHANNEL NUT 3/8" - 16 GALVANIZED 8

CHANNEL NUT METRIC 8

BOLT M16- 2 x 45 MM GALVANIZED 150 _ _ _  √ FASTENAL

BOLT M12 - 1.75 x 45 MM GALVANIZED 90 _ _ _  √ 

TERMINATION, CABLE OUTDOOR 3 _ _ _  √ 

CLAMP, SINGLE CABLE TO FLAT 70-125 SQ 100

CLAMP, TWO CABLES TO FLAT 25-150 SQ 275

WASHER, ROUND 1/2" DIA 26 _ _ _  √ 

BRAID FLEXIBLE COPPER TYPE B 4

CONNECTOR, GROUND, FENCE POST 4" 4

CONNECTOR, GROUND, FENCE POST 2" 6

CONNECTOR, GROUND, FENCE POST 1 5/8" 34

CONNECTOR, GROUND, FENCE POST 3" 8 _ _ _  √ 

SAFETY PLANK, 14 GA 2'X6', 2" CHANNEL 13

CONNECTOR, GROUND, FENCE POST, 2 1/2" 20 _ _ _  √ 

HILTI DRILL BIT 1 _ _ _  √ 

HILTI STD STUD ANCHOR 8 _ _ _  √ 

CONNECTOR, BRONZE, VICE-COMPRESSION 6 _ _ _  √ 

CONNECTOR, TERMINAL, EYEBOLT #8 93

CONNECTOR, TEE, COMP, 120MM-120MM 150

CONNECTOR, TEE, COMP, 120MM-35MM 40

DIE, CIRCULAR, TWIN, NON BUTTING 1

DIE, TWIN, RADIAL, NON BUTTING 1

ADAPTER PLATE, 4 HOLE TO 6 HOLE 6

CABLE BREAKOUT, 35KV, 3 PHASE COND. 4

CLAMP, SINGLE CABLE TO FLAT 70-12S SQ 24

CLAMP, TWO CABLES TO FLAT 25-150 SQ 26

            

 as the same 
cted values.  The 
 the spreadsheet, 
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245

246

247

248

249

250

251

252

253

254

255

256

257

258

259

260

261

262

263

264

265

266

267

268

269

270

271

272

273

274

275

276

277

278

279

280

281

282

283

284

285

286

287

288

289

290

291

292

293

294

295

296

297

298

299

300

WASHER, ROUND 1/2" DIA 11 0

BRAID FLEXIBLE COPPER TYPE B 4 0

CONNECTOR, GROUND, FENCE POST 4" 4 0

CONNECTOR, GROUND, FENCE POST 2" 5 0

CONNECTOR, GROUND, FENCE POST 1 5/8" 17 0

CONNECTOR, GROUND, FENCE POST 3" 4 4 _ _ _  √ 

CONNECTOR, GROUND, FENCE POST, 2 1/2" 8 8 _ _ _  √ 

ANCHOR SHACKLE, 30,000 LBS STEEL 6 0

CONNECTOR, TERMINAL, EYEBOLT #8 3 0

CONNECTOR, TEE, COMP, 120MM-120MM 70 0

CONNECTOR, TEE, COMP, 120MM-35MM 20 0

DIE, TWIN, RADIAL, NON BUTTING 1 0

Qty Observed 
Quantity

Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

Tangi marked
1 1 _ _ _  √ SEL

High value, highly specialized, electronic equipment that should be in an air 
conditioned environment. This cost is already counted Included in line item 
80.

Kajaki marked 1 1 _ _ _  √ SEL High value, highly specialized, electronic equipment that should be in an air 
conditioned environment. 

Qty Observed 
Quantity

Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

Wire, 120 SQ MM (1 Drum, 100x100x74cm) 1 1 _ _ _  √ DAMCO

Wire, 35 SQ MM (Pallet, 108x79x102cm) 1 1 _ _ _  √ BATT

Wire, 25 SQ MM 1 1 _ _ _  √ BATT

Wire, 25 SQ MM 1 1 _ _ _  √ BATT

WIRE "HAWK" 840 840 _ _ _  √ 

WIRE "LAPWING" 200 200 _ _ _  √ HWC

WIRE SHIELD 3/8 IN 7 STRAND 325 325 _ _ _  √ 

WIRE "PIGEON" 50 50 _ _ _  √ 

SAFETY PLANK, 14 GA 2'X6', 2" CHANNEL 13 13 _ _ _  √ 

WIRE "HAWK" 200 200 _ _ _  √ HWC

WIRE "LAPWING" 500 500 _ _ _  √ 

Bus Support PS6199-5-AA AL 3 3 _ _ _  √ 

CFTV- 3N-AA AL TEE CONN CABLE 4 4 _ _ _  √ FAFL

FP30D-45-AA AL ELBOW 95Deg 3 3 _ _ _  √ FAFL

PSG 199-3-AA ALBus Support 3 3 _ _ _  √ 

S3Z4.3 TEE Tap 5 5 _ _ _  √ 

TPC300 AA AZ TEE Con 3SP 12 12 _ _ _  √ FAFL

CP300-AA-AL Coupler 3SPS 6 6 _ _ _  √ FAFL

AC 470 AL Parallel Clamp 5 5 _ _ _  √ FAFL

CFT V60-3N-AA AL TEE Con Cable 3 3 _ _ _  √ FAFL

Cl300 E-AA AL lnt Corm a Bell 12 12 _ _ _  √ FAFL

5340.3 Tee Tap 13 13 _ _ _  √ 

PSD 300-3-CH-AA AL Bus Spt 36 40 _ _ _  √ FAFL

PSG 131-3-AA ALBus Spt 15 15 _ _ _  √ FAFL

VES164 Dead End Sub Assembly 6 6 _ _ _  √ FAFL

VES 083 Dead End Assembly 3 3 _ _ _  √ FAFL

P1008 H6 3/8 Unistrut Chain 100 100 _ _ _  √ TKORE

P1006 EG 6mm Unistrut Channel 100 100 _ _ _  √ 

PFTS300-14N AA AL Tee Conn 3 33 33 _ _ _  √ 

Hi Temp Filler Compound (tins) 3 3 _ _ _  √ FAFL

TS16 Terminal Conn 80 80 _ _ _  √ FAFL

TS10 Terminal Conn 120 120 _ _ _  √ FAFL

Term, AL OMP Cable Flat 9 3 3 _ _ _  √ HUBBELL

Hubble Link Ext 20 20 _ _ _  √ 

SWD E46N Ductile Quadrant 7 7 _ _ _  √ 

AS25LBNK 12 12 _ _ _  √ 

     

Container 4  286922

Container 5  158491

PO-0073 Control and Relay Panels

PO-27826 Conductors and Fittings
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301

302

303

304

305

306

307

308

309

310

311

312

313

314

315

316

317

318

319

320

321

322

323

324

325

326

327

328

329

330

331

332

333

334

335

336

337

338

339

340

341

342

343

344

345

346

347

348

349

350

351

352

353

354

355

356
357

ACF6B Gaffney 3 3 _ _ _  √ GUPN

BW500 Washer 1/2 1050 1050 _ _ _  √ HUBBELL

VHCL500 12BW Lug 2 Hole 10 10 _ _ _  √ WUN

VHCS 10' Term Comp 10 10 _ _ _  √ WUN

VHCL400 12BN Lug 2 Hole 10 10 _ _ _  √ HUBBELL

SWL050C Term Cable 1 1 _ _ _  √ WUN

AS25 Clevis 30K 2 2 _ _ _  √ WUN

LK30 5 5 _ _ _  √ 

HYBC 30 7 7 _ _ _  √ 

SWL025B Term Tee Flat 20 20 _ _ _  √ HUBBELL

hsyc50 Link Socket Y Clevis 12 12 _ _ _  √ HUBBELL

EC500Z Vise Type Connector 200 200 _ _ _  √ HUBBELL

WIRE "LAPWING" (FT) 1600 1600 _ _ _  √ CVG This cost is already Included with line items 199-256

WIRE "PIGEON" 50 50 _ _ _  √ This cost is already Included with line items 199-256

SAFETY PLANK 14 GA 24 24 _ _ _  √ This cost is already Included with line items 199-256

WIRE "LAPWING" (FT) 1400 1400 _ _ _  √ CVG This cost is already Included with line items 199-256

SAFETY PLANK 14 GA 21 21 _ _ _  √ This cost is already Included with line items 199-256

Qty Observed 
Quantity

Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

1-1/4" Anchor Bolts 1128 0 This cost is already Included in line item 425-429

1" Anchor Bolts 136 0 This cost is already Included in line item 425-429

3/4" Anchor Bolts 2072 0 This cost is already Included in line item 425-429

1-1/4" x 2' 8-1/2" Anchor Bolts 312 0 This cost is already Included in line item 425-429

3/4" x 1' 7-3/4" Anchor Bolts 460 0 This cost is already Included in line item 425-429

1" x 1' 11-1/2" Anchor Bolts 32 0 This cost is already Included in line item 425-429

1/4" x 2' Anchor Bolts 1688 0 This cost is already Included in line item 425-429

3/8" x 3' Anchor Bolts 336 0 This cost is already Included in line item 425-429

3/8" x 2-1/2" Anchor Bolts 112 0 This cost is already Included in line item 425-429

1/2" x 3' Anchor Bolts 624 0 This cost is already Included in line item 425-429

1 x 120.0mm2 (Class 2 Stranded) BARE COPPER CONDUCTOR SOFT DRAWN 4 
reels

8.1 8.1 _ _ _  √ BATT

1 x 35.0mm2 (Class 2) non-compacted BARE COPPER CONDUCTOR SOFT 
DRAWN 1 reel 0.5 0.5 _ _ _  √ BATT

Qty Observed 
Quantity

Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

1 PO-0055 V Switch Actuator Motors 21 21 _ _ _  √ PASCOR This cost is already Included in line items 404-407
2

3 Wire, 120 SQ MM (1 Drum, 100x100x74cm) 1 1 _ _ _  √ BATT This cost is already Included in line item 199-256
4 Wire, 35 SQ MM (1 Drum, 130x130x95cm) 1 1 _ _ _  √ BATT This cost is already Included in line item 199-256

5 Wire, 25 SQ MM (1 Pallet, 133x85x55cm) (pallet) 1 1 _ _ _  √ BATT This cost is already Included in line item 199-256
6 Wire, 25 SQ MM 1 1 _ _ _  √ BATT This cost is already Included in line item 199-256

7 WIRE "HAWK" 1700 1700 _ _ _  √ HWC This cost is already Included in line item 199-256
8 WIRE "LAPWING" (FT) 1600 0 This cost is already Included in line item 199-256

9 WIRE "PIGEON" 50 0 This cost is already Included in line item 199-256
10 WIRE "HAWK" (FT) 1700 1700 _ _ _  √ HWC This cost is already Included in line item 199-256

11 WIRE "LAPWING" (FT) 1700 0 This cost is already Included in line item 199-256
12 WIRE SHIELD 3/8 IN 550 0 This cost is already Included in line item 199-256

13 WIRE "PIGEON" 50 50 _ _ _  √ HWC This cost is already Included in line item 199-256

Container 8 684300 Qty Observed 
Quantity

Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

PO-0073 CONTROL & RELAY PANELS APHU 684300 9 45G1 1 1 _ _ _  √ 

PO-27826 Machine Bolt 19mm Galvanized 2 2 _ _ _  √ 

STRAIN CLAMP QUADRANT 141 141 _ _ _  √ HUBBELL

CLAMP, PARALLEL GROOVE 126 126 _ _ _  √ FAFL

PO-32203 Conductors and Fittings

Container 6 902842

PO-0076 Anchor Bolts

    

Container 7 521957

PO-28415 Clamps

PO-06530 Grounding Cable Reels

PO-32203 Conductors and Fittings
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358

359

360

361

362

363

364

365
366

367

368

369

370

371

372

373

374

375

376

377

378

379

380
381

382

383

384

385

386

387

388

389

390

391

392

393

394

395

396

397

398

399

400

401

402

403

404

Container 9 546743 Qty Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

1 _ _ _  √ SEL The container #546743 is not correct, the correct number is 546873 . 
High value, highly specialized, electronic equipment that should be in an air 
conditioned environment. This cost is already Included in line item 352

Container 10 515129 Qty Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

1 _ _ _  √ SEL High value, highly specialized, electronic equipment that should be in an air 
conditioned environment. This cost is already Included in line item 352.

Qty Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

1 _ _ _  √ SEL High value, highly specialized, electronic equipment that should be in an air 
conditioned environment. This cost is already Included in line item 352.

GFE Container 1 468843-0 Qty Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

110KV GCB (CAXU 468843 0 42G1 G-1916U) 2 _ _ _  √ CG

Support Column 2 _ _ _  √ One of the support column is bended

Base Frame 2 _ _ _  √ CG

Qty Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

110KV GCB (TRLU 479677 9 42G1 G1915U) 2 _ _ _  √ CG

Support Column 2 _ _ _  √ 

Base Frame 2 _ _ _  √ CG

GFE Container 3 704408-8 Qty Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

110KV GCB (CAXU 704408 8 42G1 G-1918U) 2 _ _ _  √ CG

Support Column 2 _ _ _  √ 

Base Frame 2 _ _ _  √ CG

GFE Container 4 461735-0 Qty Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

110KV GCB (TTNU 461735 0 42G1 G-1914U) 2 _ _ _  √ CG

Support Column 2 _ _ _  √ 

Base Frame 2 _ _ _  √ CG

Qty Model/Part/Serial
Number

Catalog
Condition - 

Damage
Condition - 

Appears Good
Brand Remarks

1 SL#483200A001-B919A _ _  √ VT
1 SL#483200A001-B919B _ _  √ VT

5 _ _ _  √ Included in line items above

20KV Circuit Breaker 600amp 15 _ _ _  √ ABB

20KV Circuit Breaker 1250amp 1 _ _ _  √ ABB

20kV manual vertical breaker switch 600 amp 30 _ _ _  √ CP

20kV manual vertical breaker switch 1250 amp 3 _ _ _  √ CP

20kV motor operated vertical breaker switch 600 amp 3 _ _ _  √ CP

Full load break vacuum interrupter 600 amp 3 _ _ _  √ Found in Container #8

PO-0048 Generator Model: MP220E MARAPCO SAC 1 _ _ _  √ MARAPCO SAC This cost is already Included in line items 77-79
PO-0048 Generator Model: MP400E MARAPCO SAC 2 _ _ _  √ MARAPCO SAC This cost is already Included in line items 77-79
PO-0051 110KV Circuit Breaker and Components 1 _ _ _  √ ABB

PO-0051 Sulphur Hexafluoride Gas 1 _ _ _  √ ABB 2 cylinder are available in the warehouse.

Vertical Breaker Switches 9 SL#13089B _ _  √ PASCOR 21  Sets are available in the warehouse.

PO-0055 110kV Circuit Breakers

Outdoor Materials

PO-0033 B919A Transformer 483200A001

GFE Container 2 479677-9

PO-0073 CONTROL & RELAY PANELS 515129 5 45G1

Container 11 000158

PO-0073 CONTROL & RELAY PANELS U000158 9 45G1

PO-0033 B919B Transformer 483200A001

PO-0033 Transformer Installation Components (pallets)
PO-0036 Circuit Breakers

PO-0073 CONTROL & RELAY PANELS APHU 546873 2 45G1

PO-0047 20kV Vertical Circuit Breakers
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405

406

407

408

409

410

411

412

413

414

415

416

417

418

419

420

421

422

423

424

425

426

427

428

429

430

431

432

433

434

435

436

437

438

439

440

441

442

443

444

445

446

447

448

449

450

451

452

453

454

455

456

457

458

459

460

461

Vertical Breaker Switch Controls 12 SL#13089B _ _  √ PASCOR 21  Pcs are available in the ware house.

Vertical Fuses 18

Horizontal Fuses 9 192223R2 _ _  √ S&C These are 25kV Horizontal Fuses

Switchgear Assembly, 13.8kV Indoor, NEMA I, 15kV, Free-standing 1 $ _ _ _  √ EATON

Switchgear Assembly, 20kV Outdoor, NEMA 3R, metal-clad switchgear aisle-less 1 $ _ _ _  √ EATON

18 $ SL#51310693 _ _  √ ABB

_ _ _  √ CG However, transformer has oil leakage and presser gage is broken.  

_ _ _  √ CG Two 100kVA transformers are available in the warehouse and one of the oil 
temperature gage is broken.

Wave Traps 110kV 4 $ SL#5013147-001 _ _  √ TRENCH 3pcs are in the outdoor materials and one pcs is the inside of the 
container#2 5001278  

Wave Tuners 110kV 4 _ _  √ TRENCH Found in  container#2  5001278

2 $ _ _ _  √ ABB

1 $ _ _ _  √ ABB

Coupling Capacitor Voltage Transformer 18 $ _ _ _  √ ARTECHE 12 Pcs are available in the warehouse.

Current Transformer 6 $ _ _ _  √ ABB

Current Transformer 6 $ _ _ _  √ ABB 15 Pcs are available in the warehouse; value of missing  items is a negative 
number.

1 This cost is already counted in line item 352

Structural Steel Column Galvanized 10 Including Sangin N $236,125

Structural Steel Bundled Galvanized 19 Sangin S $394,138

Support Structural Steel Galvanized 72 Tangi $ 140,408

Column 10m Steel Galvanized 5 Kajaki $ 11,744

Fittings Palletized Box 1 Total:  782,415.00

22 $ _ _ _  √ AF

1 $ _ _ _  √ 

1 $ _ _ _  √ Insulator Station Post CB- 650 are for 110kV. 

T7-B14 Concrete Poles- 14 meter 27
$

_ _ 4  √ 
Four concreate pole are broken and also DABS didn’t store concreate pole 
properly in warehouse.    

T12-B14 Concrete Poles - 14 meter 95
$

_ _ 2  √ 
Two concreate pole are broken and also DABS didn’t store concreate pole 
properly in warehouse.  

96 _ _ _  √ MP This cost is already Included in line items 265-312
22 _ _ _  √ SAPA This cost is already Included in line items 265-312
2 This cost is already Included in line items 265-312
2 $
1 _ _ _  √ 

83 _ _ _  √ PUPI Combined cost of $71,025.80
16 _ _ _  √ PUPI

576 _ _ _  √ This cost is already Included in line items 199-256
297 _ _ _  √ SAPA This cost is already Included in line items 199-256
18 $ _ _ _  √ 

COMPOSITE FIBERGLASS POLES 15 $ _ _ _  √ RSPOLES

JACKING LUG KIT 2 $ _ _ _  √ RSPOLES

TOP CAP 15 $ _ _ _  √ RSPOLES

EMT 90 DEGREE ELBOW 1" 25 $

EMT 90 DEGREE ELBOW 2" 25 $

CONDUIT SWEEP FOR 1" RIGID 25 $ _ _ _  √ TOFAZELECTRIC

CONDUIT SWEEP FOR 2" RIGID 25 $ _ _ _  √ TOFAZELECTRIC

CONDUIT SWEEP FOR 4" RIGID 25 $ _ _ _  √ TOFAZELECTRIC
5 $ _ _ _  √ SOUTHWIRE

20 $ _ _ _  √ FAFL

1
$

_ _ _  √ COPPER
1 Capacitor Bank containing 19 pcs. One of the 19 pcs damaged.

407 $
2 $
1 $

PO-85 Capacitor Bank

PO-7659 Line Post Insulators

PO-42154 Battery Room Equipment

PO-62807 Hilti Drills, Bits, etc.

PO-48091- Fittings

PO-50466 Conductor Cable "Pigeon" (9 reels)

PO-50466 Compression Joint for #3 ACS "Pigeon"

PO-28415 Tangent Crossarms - 2500

PO-32203 Suspension Insulators

PO-32203 Bus Bars 

PO-43236 Aluminum Conductor Wire (3 reels, $30,816 total)
PO-43433  Fiberglass Poles and Fittings

PO-27826 - Bus Bars

PO-27826 Dead End Tee, Galvanized

PO-28415 Steel Arrester & Terminator

PO-28415 20kV 3 MV Armored Cable (247m)

PO-28415 Tangent Crossarms - 2000  

PO-0073 Control & Relay Panels
PO-0076 Electrical Substation Structural Steel

PO-20015 Concrete Poles

PO-27826 Suspension Insulators

PO-0078 Transformer Distribution Platforms

PO-0083 24KV Insulator Station Post C10-170

PO-0083 24KV Insulator Station Post CB- 650

 

PO-0062 Line Traps and Line Tuners

PO-0061 Distribution TX 100KVA

PO-0061 Distribution TX 400KVA
1

PO-0068 Pad Mounted TX 300KVA

PO-0068 Pad Mounted TX 175KVA

PO-0071 Coupling Capacitor and Transformer

PO-0058 Switchgear Assemblies

PO-0059 Current & Potential Transformers

as not been 
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462

463

464

465

466

467

468

469

470
471
472

473
474
475

1

1

1

Total (See Note 2 about Cell C465) 56,840.6     

Notes

1

2

3
Missing or unaccounted for items are valued as a positive number.  Therefore, when additional m
value in this Column I.  For example, see Row 422.

The total quantity of USACE material is not an integer number because reel of wire have  been ex
delivered material to ordered material.  For wire and cable the as delivered weight and price is al
ordered quantity and price (which is an industry practice).  F0r example, see Rows 335 and 336.

Columns A through and including F are the same as USACE Annex A (See Appendix A).

PO-69069 Bolts, Washers, Taps, etc.

PO-62566 Threaded Rod, Nuts, Washers, etc.

PO-63220 Hilti Anchors, Brushes, etc.

When the basis is "value" the value of the missing items is relatively 
small (15.3 %) compared the basis of "count" in 53.7% because the 
high value items (transformers, reels of wire, circuit breakers, relay 
panels, etc.) were found in the storage yard.  
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Structural Steel List (not included in GFE list)

Intro

Container /570752-0
No Item description figure type Structure type Length (m) Tag No Painted No Qty Date Remark

1
Galvanized Steel structural 
parted I beam type 2m

Wide Flange Beam 2m 4255 133-B2
1bundle       
(20) pcs

30/03/2015

2
Galvanized Steel structural 
parted I beam type 1.4m

Wide Flange Plate 1.4m 3385 135-B1
2bundle       
(23) pcs

30/03/2015

3
Galvanized Steel structural 
parted I beam type 1.6m

Wide Flange Plate 1.6m 2611 137-B2
2bundle       
(56) pcs

30/03/2015

4
Galvanized Steel structural Pipe 
type 3m

Pipe Column 3m 280 101-C3 7 30/03/2015

Container /570796-2
No Item description figure type Structure type Length/m Tag No Painted no Qty Date

1
Galvanized Steel structural Angle 
Iron 2.8m

angle Plate 2.8 2593 156-VB4
11bundle 
56 pcs

31/03/2015

2
Galvanized Steel structural   
Gutter   I beam type 3m

Wide Flange I Beam 3m 1600 136-B3
11

31/03/2015

Container /571583-9
No Item description figure type Structure type Length/m Tag No Painted no Qty Date

1
Galvanized Steel structural I 
beam type 5.9m

Wide Flange Beam 5.9m 654 135-B3-4
12

30/03/2015

2
Galvanized Steel structural      I 
beam type 5.7m

Wide Flange Beam 5.7m 569 135-B2
11

30/03/2015

Container /875044-7
No Item description figure type Structure type Length/m Tag No Code No Qty Date

1
 Steel structural pipe type       
6.5m Inlets and outlets are 
threaded 

Pipe Pipe 6.5m

4 bundle 
each 10 = 
40 pcs

31/03/2015

Belongs to 
Choice Made 
Construction 
Company 
(CMCC), KDR 
DABS 

Container /876233-1
No Item description figure type Structure type Length/m Tag No Painted no Qty Date

1
Galvanized Steel structural I 
beam type 5.7m

Wide Flange Beam 5.7m 639 NA
12

30/03/2015

2
Galvanized Steel structural      I 
beam type 5.9m

Wide Flange Beam 5.9m 685 219-B3
12

30/03/2015

3
Galvanized Steel structural      I 
beam type 8.4m

Wide Flange Beam 8.4m WT-1491 221-B1
12

30/03/2015

4
Galvanized Steel structural Pipe 
type 4.2m

Pipe Column 4.2m WT-459 201-C1 4 30/03/2015

5
Galvanized Steel structural Pipe 
type 3.4m

Pipe Column 3.4m WT-486 204-C2 4 30/03/2015

Container /877190-3
No Item description figure type Structure type Length/m Tag No Code No Qty Date

1

angle iron different parts of 
structural materials with 
different sizes (angle Irons, steel 
plates, gutter type steel plates, 
small I beams type steel 
structural, tringle I beam type 
steel structural .  

31/03/2015

Many structural steel pieces were observed and listed by the Tt team during this inventory process.  The pieces did not unequivocally match any 
unaccounted for materials on USACE Annex A list.  For example, the pieces do not appear to be the material associated with USACE PO-0076 
Electrical Substation Structural Steel.  
It was later learned that another organization is looking for some unaccounted for structural steel.  Tt is working with that organization to resolve 
the matter.  



Container /877389-2
No Item description figure type Structure type Length/m Tag No Painted no Qty Date

1
Galvanized Steel Structural            
I beam type 5.7m

Wide Flange I Beam 5.7 639 NA
10

31/03/2015

2
Galvanized Steel Structural            
I beam type 8.4m

Wide Flange I Beam 8.4m 973 NA 10 31/03/2015

3
Galvanized Steel structural                        
I Beam type 5.9m

Wide Flange I Beam 5.9m 654m 135-B4 9 31/03/2015

4
Galvanized Steel structural Pipe 
type 6.7m

Pipe Column 6.7m 689 NA 4 31/03/2015

5
Galvanized Steel structural Pipe 
type 3.8m

Pipe Column 3.8m 421 102-C1 14 31/03/2015

6
Galvanized Steel structural Pipe 
type 2.7m

Pipe Column 2.7m 358 105-C2 6 31/03/2015

Container /895243-4
No Item description figure type Structure type Length/m Tag No Painted no Qty Date

1
Galvanized Steel structural  
Column I beam type 11m

Wide Flange Column 11m 2147 NA
2

30/03/2015

2
Galvanized Steel structural I 
beam type 2.8m

Wide Flange Beam 2.8m 4062 NA
32

30/03/2015

3
Galvanized Steel structural 
parted I beam type 1.4m

Wide Flange Plate 1.4m 3827 1338-B2
2bundle       
(18) pcs

30/03/2015

4
Galvanized Steel structural Pipe 
type 4.2m

Pipe Column 4.2m 460 103-C1 3 30/03/2015

Container /895720-4
No Item description figure type Structure type Length/m Tag No Painted no Qty Date

1
Galvanized Steel Structural            
I beam type 2.8m

Wide Flange I Beam 2.8m WT.1861 215-B2
2bundle 
15 pcs

31/03/2015

2
Galvanized Steel Structural            
I beam type 6m

Wide Flange I Beam 6m NA 219-B2 2 31/03/2015

3
Galvanized Steel structural Pipe 
type 3.8m

Pipe Column 3.8m WT.421 203-C2 4 31/03/2015

4
Galvanized Steel structural Pipe 
type 5.10m

Pipe Column 5.10m 592 201-C2 5 31/03/2015

5
Galvanized Steel structural Pipe 
type 4.2m

Pipe Column 4.2m 515 NA 20 31/03/2015

Container /896505-1
No Item description figure type Structure type Length/m Tag No Painted no Qty Date

1
Galvanized Steel Structural            
I beam type 8.4m

Wide Flange I Beam 8.4m 973 131-B1 5 31/03/2015

2
Galvanized Steel Structural I 
beam type 11m

Column 11m 130-B1 957 130-B1 5 31/03/2015

3
Galvanized Steel Structural            
I beam type 5,7m

Wide Flange I Beam 5.7m 665 155-B1 3 31/03/2015

4
Galvanized Steel structural Pipe 
type 5.10m

Pipe Column 5.10m 546 105-C1 5 31/03/2015

5
Galvanized Steel structural Pipe 
type 3.2m

Pipe Column 3.2m 483 104-C2 3 31/03/2015

Container /896879-1
No Item description figure type Structure type Length/m Tag No Painted no Qty Date

1
Galvanized Steel Column            I 
beam type 11m

Wide Flange Column 11m 2117 118-C1
6

31/03/2015

2
Galvanized Steel Column            I 
beam type 11m

Wide Flange Column 11m 2105 117-C1 6 31/03/2015

3
Galvanized Steel Column           I 
beam type 11m

Wide Flange Column 11m 2105 115-C1 6 31/03/2015

Container /897269-9
No Item description figure type Structure type Length/m Tag No Code No Qty Date

1
Galvanized Steel Column            I 
beam type 11m

Wide Flange Column 11m 2105 209-C1 6 30/03/2015

2
Galvanized Steel Column            I 
beam type 11m

Wide Flange Column 11m 2117 2010-C1 6 30/03/2015

3
Galvanized Steel Column            I 
beam type 11m

Wide Flange Column 11m 2137 207-C1 6 30/03/2015



Container /897564-0
No Item description figure type Structure type Length/m Tag No Code No Qty Date

1
 Steel structural pipe type       
6.5m Inlets and outlets are 
threaded 

Pipe Pipe 6.5m

6 bundle 
each 10 = 
60 pcs

31/03/2015

Belongs to 
Choice Made 
Construction 
Company 
(CMCC), KDR 
DABS email 
dated May 26, 
2015

Container /898095-0
No Item description figure type Structure type Length/m Tag No Painted no Qty Date

1
Galvanized Steel Column            I 
beam type 11m

Wide Flange Column 11m 2117 109-C1
6

31/03/2015

2
Galvanized Steel Column            I 
beam type 11m

Wide Flange Column 11m 2125 124-C1 6 31/03/2015

3
Galvanized Steel Column           I 
beam type 11m

Wide Flange Column 11m 2106 115-C1 6 31/03/2015

Container /899126-1
No Item description figure type Structure type Length/m Tag No Painted no Qty Date

1
Galvanized Steel Column            I 
beam type 11m

Wide Flange Column 11m 2117 210-C1 5 30/03/2015

2
Galvanized Steel Column            I 
beam type 11m

Wide Flange Column 11m 2105 209-C1 5 30/03/2015

3
Galvanized Steel structural Pipe 
type 3.8m

Pipe Column 3.8m 422 203-C2 6 30/03/2015

4
Galvanized Steel structural Pipe 
type 6.7m

Pipe Column 6.7 690 202-C1 5 30/03/2015

5
Galvanized Steel structural Pipe 
type 5.10m

Pipe Column 5.1 546 205-C2 6 30/03/2015

Container /899605-2
No Item description figure type Structure type Length/m Tag No Painted no Qty Date

1
Galvanized Steel Column            I 
beam type 11m

Wide Flange Column 11m 2117 116-C1
3

31/03/2015

2
Galvanized Steel structural Pipe 
type 3.10m

Pipe Column 3.1m 358 104-C2 6 31/03/2015

3
Galvanized Steel structural Pipe 
type 3.8m

Pipe Column 3.8m 422 102-C1 12 31/03/2015

4
Galvanized Steel structural Pipe 
type 4.2m

Pipe Column 4.2m 460 103-C1 21
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